




Co-funded by the  
Erasmus+ Programme  
of the European Union



VNIVERSIDAD  
D SALAMANCA

CAMPUS DE EXCELENCIA INTERNACIONAL



# ROBOSTEAM A2. Quality Updating

2018-1-ES01-KA201-050939

September 28<sup>th</sup>, 2020

Francisco José García Peñalvo

research GRoup in InterAction & eLearning (GRIAL)

Research Institute on Educational Sciences

University of Salamanca

[fgarcia@usal.es](mailto:fgarcia@usal.es)

<http://grial.usal.es>

# Outline

---

1. Updating of the Quality Assurance Plan
2. Assessment of the project implementation
3. Assessment of the meeting
4. Next steps to assess the project achievements

# Outline

---

1. **Updating of the Quality Assurance Plan**
2. Assessment of the project implementation
3. Assessment of the meeting
4. Next steps to assess the project achievements

# Updating of the Quality Assurance Plan

---

- Current situation
  - The lockdown affected all the mobilities and the organization of face-to-face activities with the consequent redefinition of many scheduled activities
    - Transnational project meetings, dissemination events, pilot and activities with schools
  - National Agency approved the extension period for the project execution, so the new deadline is January 31, 2021

# Updating of the Quality Assurance Plan

---

- As a result, the quality plan needs to be updated as follows
  - Specific evaluation questionnaires for online meetings alongside the previous questionnaire used for face-to-face meetings
  - Updating of the interim evaluation questionnaire (now it includes the evaluation of the period carried out in lockdown)
  - Rescheduling of the periodicity of the reports. The final report is due according to the new execution period
  - Tools for the evaluation of outputs, events and staff / students mobilities will be adapted to the new schedule and situation

# Outline

---


1. Updating of the Quality Assurance Plan
2. **Assessment of the project implementation**
3. Assessment of the meeting
4. Next steps to assess the project achievements

# Assessment of the project implementation

---

The interim report for the period M13 – M24 is available at

[\*\*ROBOSTEAM interim survey Google form\*\*](#)



Co-funded by the  
Erasmus+ Programme  
of the European Union

# Outline

---

1. Updating of the Quality Assurance Plan
2. Assessment of the project implementation
3. **Assessment of the meeting**
4. Next steps to assess the project achievements




# Assessment of the meeting

---

The ROBO-STEAM Virtual Transnational Meeting (28<sup>th</sup> September 2020) - Evaluation Questionnaire is available at

[ROBOSTEAM online meeting September 2020](#)  
[Google form](#)



Co-funded by the  
Erasmus+ Programme  
of the European Union

# Outline

---

1. Updating of the Quality Assurance Plan
2. Assessment of the project implementation
3. Assessment of the meeting
4. **Next steps to assess the project achievements**

# Next steps to assess the project achievements

---

- Considering that all the transnational face-to-face activities of the RoboSTEAM project have been canceled, the evaluation of outputs and activities described in the quality assurance plan needs to be adapted to the new situation
- New tools and new procedures will be developed according to the description of the ongoing work after the COVID-19 break and the tasks to be done in the new situation agreed in this meeting
- The coordinator will prepare a summary with the new distribution of tasks and activities

# Disclaimer


---

RoboSTEAM (Integrating STEAM and computational thinking development by using robotics and physical devices) is a project funded under European Union ERASMUS+ KA2 – Cooperation and Innovation for Good Practices. Strategic Partnerships for school education Programme (2018-1-ES01-KA201-050939)

**The European Commission support for the production of this publication does not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein**



Co-funded by the  
Erasmus+ Programme  
of the European Union



Co-funded by the  
Erasmus+ Programme  
of the European Union




Co-funded by the  
Erasmus+ Programme  
of the European Union



VNIVERSIDAD  
D SALAMANCA

CAMPUS DE EXCELENCIA INTERNACIONAL



# ROBOSTEAM A2. Quality Updating

2018-1-ES01-KA201-050939

September 28<sup>th</sup>, 2020

Francisco José García Peñalvo

research GRoup in InterAction & eLearning (GRIAL)

Research Institute on Educational Sciences

University of Salamanca

[fgarcia@usal.es](mailto:fgarcia@usal.es)

<http://grial.usal.es>